
A B C D E 

1 Federal Transit Administration 
2 New Starts FFGAs during ISTEA, TEA-21, SAFETEA 
3 (constant 2006 dollars) 

Mode Projects 
FFGA Amount 	(in 

2006 dollars) 
Miles FFGA $/mile 

Bus 3 $1,345,821,071 17 $79,259,191 
CommRal 10 $10,849,048,742 182 $59,771,080 
HeavyRail 9 $9,511,898,680 48 $197,219,546 
LightRail 26 $17,838,538,796 252 $70,897,575 
Other 2 $1,267,208,694 0 #DIV/0! 

10 PeopleMover 1 $187,328,964 1 $312,214,939 
11 Trolley 2 $258,864,250 7 $34,840,410 
12 TOTAL 53 $41,258,709,196 506 $81,480,980 
13 

14 

NOTE: The "Total FFGA $" column above uses the conditional sum function. To update the totals for each mode in the column once new 

data is entered in the "all modes" tab, place the cursor on one of the "Total" cells (for instance, b5), then press F2, then press Ctrl-Shift-Enter 

to generate the new total. 
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Project City / Urbanized Area State 
Preliminary 
Engineering 

approval 

FFGA 
Date 

Duration: 
PE to 
FFGA 

Total Project Cost 
Federal New 
Starts share 

amount 

Westside/Hillsboro Portland OR Jan-88 Sep-92 4.70 $963,000,000 $629,900,000 

N. Hollywood MOS-3 Los Angeles CA Apr-83 May-93 10.13 $1,310,822,000 $681,037,000 

South Oak Cliff Dallas TX Nov-90 Sep-93 2.87 $447,689,268 $160,000,000 

Colma Station San Francisco CA Nov-89 Sep-93 3.92 $170,179,000 $127,634,249 

Queens Blvd Line Connection New York NY Dec-90 Feb-94 3.20 $645,000,000 $306,100,000 

People Mover Extension Jacksonville FL Sep-94 $147,828,029 $68,354,355 

Airport Busway/HOV Tunnel Pittsburgh PA Oct-92 Oct-94 1.99 $321,800,000 $121,000,000 

BWI/Hunt Valley.Penn Station Ext. Baltimore MD Jan-92 Nov-94 2.84 $106,338,179 $84,898,042 

10 South Boston Piers Transitway Boston MA Jun-93 Nov-94 1.43 $600,915,000 $330,726,320 

11 New Initiative-Secaucus Transfer Newark NJ Jul-93 Dec-94 1.43 $575,589,695 $444,250,000 

12 Metro Rail Ext. - North Springs Atlanta GA Sep-90 Dec-94 4.30 $463,200,000 $370,543,200 

13 MARC Frederick Extension Frederick MD Dec-94 $131,560,760 $105,251,373 

14  MARC Vehicle Procurement Baltimore MD Dec-94 $137,932,918 Not Applicable 

15 Regional Bus Plan Houston TX Aug-92 Dec-94 2.38 $1,000,000,000 $499,904,541 

16 North-South (1-15 State) Corridor Salt Lake City UT Feb-91 Aug-95 4.50 $312,500,000 $241,393,528 

17 Tren Urbano San Juan PR Jan-95 Mar-96 1.18 $2,250,000,000 $307,409,854 

18 Southwest Corridor LRT Denver CO Aug-94 May-96 1.77 $176,323,100 $120,000,000 

19 Tasman West LRT Extension San Jose CA Jan-90 Jul-96 6.50 $325,000,000 $182,750,000 

20 Hudson-Bergen MOS-1 Hudson-Bergen NJ Jun-93 Oct-96 3.38 $992,139,596 $604,088,750 

21 St. Clair Extension - Phase 2A St. Louis MO Jan-95 Oct-96 1.79 $339,200,000 $244,000,000 

22 South Corridor LRT Extension Phase 1 Sacramento CA Nov-95 Jun-97 1.61 $222,000,000 $111,200,000 

23 BART Extension to SFO Airport Amend San Francisco CA May-93 Jun-97 4.12 $1,550,000,000 $750,000,000 

24 North Central LRT Extension Dallas TX Jun-95 Oct-99 4.35 $517,255,153 $333,000,000 

25 Double Track, Segment 5 Pompano Beach FL Jul-94 May-00 5.88 $456,525,000 $110,500,000 

26 Mission Valley East LRT Extension San Diego CA Feb-98 Jun-00 2.39 $431,000,000 $329,958,000 

27 Newark Rail Link MOS-1 Newark NJ Feb-93 Aug-00 7.50 $207,694,400 $141,950,074 

28 CBD to University LRT Salt Lake City UT Jan-98 Aug-00 2.63 $118,500,000 $84,600,000 

29 Interstate MAX LRT Extension Portland OR Apr-96 Sep-00 4.48 $350,000,000 $257,500,000 

30 Hudson-Bergen MOS-2 Hudson-Bergen NJ Jun-93 Oct-00 7.42 $1,215,400,000 $500,000,000 

31 Southeast Corridor Denver CO Feb-98 Nov-00 2.79 $879,274,395 $525,000,000 

32 Medical Center Rail Extension Memphis TN Apr-98 Dec-00 2.67 $74,584,773 $59,667,818 

33 Largo Extension Washington DC Sep-95 Dec-00 5.24 $433,868,605 $260,300,000 

34 Douglas Branch Reconstruction Chicago IL Feb-99 Jan-01 1.96 $482,700,000 $320,100,000 

35 Hiawatha Corridor LRT Minneapolis MN Jan-99 Jan-01 2.05 $675,430,000 $334,277,500 

36 Stage 11 LRT Reconstruction Pittsburgh PA Feb-96 Jan-01 4.96 $386,500,000 $100,200,000 

37 LRT Double Tracking Baltimore MD Jan-99 Jul-01 2.50 $153,690,000 $120,000,000 

38 Southwest Service Corridor Chicago IL Dec-98 Nov-01 2.91 $198,176,649 $103,018,670 

39 North Central Corridor Chicago IL Dec-98 Nov-01 2.93 $225,532,216 $135,319,330 

40 Union Pacific West Line Extension Chicago IL Dec-98 Nov-01 2.93 $134,603,334 $80,762,000 

41 Medical Center Extension Salt Lake City UT Jan-98 May-02 4.38 $89,389,000 $53,633,400 

Data Table 
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Total Project Cost in 
constant 2006 dollars 

FFGA New Starts share 
amount in constant 

2006 dollars 

FFGA Non-New Starts 
amount in constant 

2006 dollars 
New start share Length 

New Or 
Extension 

Operation 
maintenance 

facility 
Tunnel 

Tunnel 
Length 
(mile) 

Mode 
ISTEA, TEA- 

21 or 
Pending 

$1,275,044,090 $834,008,590 $441,035,500 65% 18 Extension Yes Yes 3 LightRail ISTEA 

$1,696,369,458 $881,348,014 $815,021,444 52% 6.3 Extension Yes 6.3 HeavyRail ISTEA 

$579,366,535 $207,060,236 $372,306,299 36% 9.6 New LightRail ISTEA 

$220,233,150 $165,174,861 $55,058,289 75% 1 Extension HeavyRail ISTEA 

$817,349,608 $387,892,581 $429,457,026 47% 0.33 Extension 0.3 HeavyRail ISTEA 

$187,328,964 $86,619,233 
$100,709,731 46% 

0.6 Extension PeopleMover ISTEA 

$407,787,758 $153,332,252 $254,455,506 38% 6.10 New Yes 1.1 Bus ISTEA 

$134,752,665 $107,583,537 $27,169,128 80% 7.5 Extension LightRail ISTEA 

10 $761,484,712 $419,099,268 $342,385,444 55% 1.50 New Yes Yes 1 Bus ISTEA 

11 $729,392,266 $562,957,462 $166,434,803 77% 2 Extension CommRail ISTEA 

12 $586,971,067 $469,555,565 $117,415,503 80% 2.3 Extension Yes 1 HeavyRail ISTEA 

13 $166,714,939 $133,375,455 $33,339,484 80% 16.7 Extension CommRail ISTEA 

14 $0 Not Applicable N/A Not Applicable Other ISTEA 

15 $1,267,208,694 $633,483,381 $633,725,314 50% N/A New Other ISTEA 

16 $388,051,732 $299,754,165 $88,297,567 77% 15 New LightRail ISTEA 

17 $2,742,043,200 $374,636,044 $2,367,407,156 14% 10.8 New Yes Yes 1.8 HeavyRail ISTEA 

18 $214,882,470 $146,242,304 $68,640,166 68% 8.7 Extension LightRail ISTEA 

19 $396,072,907 $222,714,842 $173,358,065 56% 7.6 Extension LightRail ISTEA 

20 $1,209,106,503 $736,194,422 $472,912,082 61% 9.32 New Yes LightRail ISTEA 

21 $413,378,246 $297,359,351 $116,018,895 72% 17.5 Extension LightRail ISTEA 

22 $266,116,214 $133,297,851 $132,818,362 50% 6.3 Extension LightRail ISTEA 

23 $1,858,018,609 $899,041,262 $958,977,347 48% 8.7 Extension Yes 6.1 HeavyRail ISTEA 

24 $604,510,854 $389,173,725 $215,337,130 64% 12.5 Extension LightRail TEA-21 

25 $522,144,461 $126,382,921 $395,761,540 24% 44.31 Extension CommRail TEA-21 

26 $492,950,578 $377,385,120 $115,565,458 77% 5.9 Extension Yes 0.9 LightRail TEA-21 

27 $237,547,737 $162,353,529 $75,194,208 68% 0.97 New Yes 0.15 LightRail TEA-21 

28 $135,532,816 $96,760,137 $38,772,679 71% 2.5 Extension No LightRail TEA-21 

29 $400,307,894 $294,512,236 $105,795,658 74% 5.8 Extension LightRail TEA-21 

30 $1,390,097,755 $571,868,420 $818,229,335 41% 6.1 Extension Yes 0.8 LightRail TEA-21 

31 $1,005,658,518 $600,461,841 $405,196,677 60% 19.12 Extension Yes LightRail TEA-21 

32 $85,305,353 $68,244,282 $17,061,071 80% 2 Extension No Trolley TEA-21 

33 $496,231,507 $297,714,699 $198,516,808 60% 3.1 Extension Yes Yes 2 HeavyRail TEA-21 

34 $539,130,221 $357,521,408 $181,608,813 66% 6.6 Extension HeavyRail TEA-21 

35 $754,391,393 $373,356,334 $381,035,059 49% 11.6 New Yes Yes 2.5 LightRail TEA-21 

36 $431,683,925 $111,913,918 $319,770,007 26% 5.6 Extension LightRail TEA-21 

37 $171,657,186 $134,028,644 $37,628,542 78% 9.4 Extension No LightRail TEA-21 

38 $221,344,563 $115,062,106 $106,282,458 52% 11 Extension CommRail TEA-21 

39 $251,898,143 $151,138,886 $100,759,257 60% 16.3 Extension CommRail TEA-21 

40 $150,339,186 $90,203,511 $60,135,675 60% 8 Extension CommRail TEA-21 

41 $98,127,338 $58,876,403 $39,250,935 60% 1.5 Extension No LightRail TEA-21 

Data Table 
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Count Comments 

1 

1 

1 

1 

1 

7 1 

Jacksonville People Mover: Conference Report for 1989 
DOT Appropriations directed the DOT Secretary to fund this 
project. 

1 

1 

10 1 

11 1 

12 1 

13 1 

14 1 
MARC Vehicle Procurement: FFGA combined with MARC 

Frederick Extension 

15 1 

16 1 

17 1 

18 1 

19 1 

20 1 

21 1 

22 1 

23 1 

24 1 

25 1 

26 1 

27 1 

28 1 

29 1 

30 1 

31 1 

32 1 

33 1 

34 1 

35 1 

36 1 

37 1 

38 1 

39 1 

40 1 

41 1 
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42 Oceanside-Escondido North San Diego CA Jan-98 Feb-03 5.07 $351,520,000 $152,100,000 

43 Canal Street Corridor New Orleans LA Sep-95 Feb-03 7.50 $161,308,763 $129,047,010 

44 Sound Transit - Initial Segment Seattle WA Jul-97 Aug-03 6.09 $2,436,900,000 $500,000,000 

45 Ravenswood Line Expansion Chicago IL Feb-99 Jan-04 4.99 $529,910,364 $245,520,000 

46 East Side LRT Los Angeles CA Aug-00 May-04 3.79 $898,914,000 $490,700,000 

47 Euclid Corridor BRT Cleveland OH Sep-96 Oct-04 8.12 $168,400,000 $82,200,000 

48 Central Phoenix / East Valley Phoenix AZ Sep-98 Jan-05 6.40 $1,412,255,346 $587,200,000 

49 Charlotte LRT Charlotte NC Aug-00 May-05 4.76 $426,850,000 $192,940,000 

50 Weber Co to Salt Lake City Salt Lake City UT Dec-03 Jun-06 2.54 $611,700,000 $489,300,000 

51 DART Northwest/Southeast Dallas TX Jul-01 Jul-06 5.01 $1,406,200,000 $700,000,000 

52 North Shore Connector Pittsburgh PA Jan-01 Sep-06 5.68 $393,000,000 $217,700,000 

53 Wilsonville-Beaverton Washington Co. OR Jul-00 Oct-06 6.30 $117,300,000 $58,700,000 

54 East Side Access New York NY Sep-98 Dec-06 8.30 $7,700,000,000 $2,632,100,000 

55 
56 
57 1992 to Present: Average PE to FFGA: 4.17 

58 2001 to Present: Average PE to FFGA: 4.72 

Data Table 
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42 $378,215,184 $163,650,801 $214,564,383 43% 22 New No CommRail TEA-21 

43 $173,558,897 $138,847,117 $34,711,780 80% 5.43 New No Trolley TEA-21 

44 $2,621,963,422 $537,971,074 $2,083,992,348 21% 13.90 New Yes Yes 1 LightRail TEA-21 

45 $555,551,860 $257,400,311 $298,151,549 46% 9.1 Extension No HeavyRail TEA-21 

46 $942,410,979 $514,444,171 $427,966,808 55% 5.9 Extension Yes 1.7 LightRail TEA-21 

47 $176,548,601 $86,177,524 $90,371,077 49% 9.38 New No Bus TEA-21 

48 $1,440,377,272 $598,892,783 $841,484,489 42% 19.20 New Yes No LightRail TEA-21 

49 $435,349,769 $196,781,971 $238,567,798 45% 9.60 New Yes No LightRail TEA-21 

50 $611,700,000 $489,300,000 $122,400,000 80% 43 New Yes No CommRail S-LU 

51 $1,406,200,000 $700,000,000 $706,200,000 50% 21 Extension No LightRail S - LU 

52 $393,000,000 $217,700,000 $175,300,000 55% 1.5 Extension Yes 1.2 LightRail S-LU 

53 $117,300,000 $58,700,000 $58,600,000 50% 14.7 New Yes No CommRail S-LU 

54 $7,700,000,000 $2,632,100,000 $5,067,900,000 34% 3.5 Extension Yes 1.8 CommRail S - LU 

55 $41,258,709,196 

56 
57 

58 

Data Table 
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42 1 
43 
44 
45 
46 
47 
48 
49 
50 
51 
52 
53 
54 
55 
56 
57 

58 
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